WEEKLY PROGRESS REPORT - WEB DEV FINAL PROJECT

Week #:	2	Date Range:	Feb. 20 - 26
Team / Section:	TEAM SK / CPE 4B	Client:	Sine Kultura

A. This Week's Goals (what we planned to finish)

1) Create a wireframe for a public website and admin dashboard.
2) Create a sitemap for the client.
3) Create a database plan using firebase.

B. Work Completed (what is DONE)

- Formalized partnership with Sine Kultura
- Defined the needs of the client (editable film portfolio, trainee database, partnerships inquiries)
- Initialized the github repo for the project

Links / Proof:

GitHub Repo: https://github.com/carljen/sinekultura-website

Live Link (if available): _____

Screenshots attached? [✔] Yes [ ] No

C. Problems / Blockers (what is slowing us down)

- _____
- _____

D. Next Week Plan (tasks + who will do it)

Task	Assigned To	Target Date
Sitemap	Andrei Ascuncion	Feb 27
Wireframe	Carl Jan Daulo	Feb 28
Database Plan	Lemuel Banzuela	Feb 27

E. Client Communication

Did we contact the client this week? [ ] Yes [✔] No

Client feedback (summary): _____

_____

Changes we will apply: _____

_____

F. Overall Status (circle one): 🟢 **On Track** 🟡 **Slight Delay** 🔴 **Behind**

Team Member Contributions (short)

Member	What they worked on this week
Jaira Mae Borral	Weekly Progress Report
Andrei Ascuncion	Formalize partnership with Sine Kultura
Carl Jan Daulo	Initialized the github repo
Lemuel Banzuela	Weekly Progress Report

Republic of the Philippines
City of Malolos, Bulacan
BULACAN STATE UNIVERSITY
BAGONG PILIPINAS

February 24, 2026

Angelo Jo A. Florentino
President
Sine Kultura
Bulacan State University, Malolos, Bulacan

Subject: Web Development Student Project - Request and Client Acceptance

Dear Mr. Angelo,

We are BS Computer Engineering students from Bulacan State University - College of Engineering. As part of our Web Development final project, we would like to build a website for your organization at no cost. This includes a public website and a simple Admin Dashboard so you can update content without coding.

What we will build:

- Public website (mobile-friendly and responsive)
- Admin login + dashboard to edit content (text, images, and items like services/products/posts)
- Firebase database + storage for content and images
- Basic contact/inquiry form

Timeline (target):

- Feb 19-Mar 5: planning, wireframes, and initial pages
- Mar 12: working build (Firebase connected + admin editing)
- Mar 19: apply your feedback + final improvements
- Mar 26: final presentation; we will provide final links and access details

What we need from you:

- Permission to use your organization as our project client
- Basic content (logo, list of services/products, contact details, photos if available)
- At least two short feedback check-ins during the project

We will only use the content you approve. If you agree, please sign the acceptance section below.

Sincerely,
TEAM SK
Jaira Mae Borral, Carl Jan Daulo, Andrei Asuncion, Lemuel Banzuela
BS Computer Engineering - Web Development

CLIENT ACCEPTANCE

I, Angelo Jo A. Florentino, representing Sine Kultura, agree to be the client for the Web Development Final Project and allow the student team to develop the website and admin dashboard described above.

Client Name / Signature: ANGELO JO A. FLORENTINO
Date: Feb 24 26
Contact Number / Email: bulsu.sine.kultura@gmail.com